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Your requested extension of five weeks far each of the draft 
RFI/RI Workplans for OUI.2, OU13, and OU14 has been received and 
reviewed. The baais for your request as stated is insufficient 
since it does not detail when certain critical actions were 
accomplished by your office. 
the contract procurement proceea? When were these actiona taken? 
What transpired during any interim period? 
contract negotiations for each of these projects begun, w h a t  
constitutes initiation of contract negotiations, and on w h a t  date 

what actions were taken to begin 

On w h a t  date were 

I W M . G N  I I I 

NISHIMOTO, 01 I""-H-l 

I I NQTE: 
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Ref: 8HWM-FF 

Mr. Fsazer Lockhart 
Department of Energy 
Rocky Flats Office 
P.0. Box 928 
Golden, CO 80402-0928 

re: Extension Request for OU12, 
OU13, and OUl4 Draft R F I / R I  
Workplans 

Dear Mr. Lockhart: 

Martin Hestmark, EPA 
Manager 
Rocky Plats Project 

'cc: James K. Hartman, DOE 

ADMlN RECORD 

Unit Leader 
Hazardous Waste Facilities 


